

PROJECT PLANNING PHASE

Smart Leave Management System

Introduction

Project Planning is one of the most important phases of the Software Development Life Cycle (SDLC). This phase defines the project scope, objectives, resources, timeline, risks, and deliverables required for successful project completion.

The Smart Leave Management System is developed using the ServiceNow platform to automate the process of employee leave requests, approvals, leave duration calculation, validations, and reporting.

The planning phase ensures that the project is completed within the specified time while meeting all business requirements.

Project Objectives

The primary objectives of this project are:

Business Objectives

- Automate employee leave request management.
- Reduce manual paperwork.
- Improve approval efficiency.
- Provide leave request tracking capabilities.
- Reduce administrative workload.

Technical Objectives

- Develop the application using ServiceNow App Studio.
- Create custom tables and forms.
- Implement approval workflows using Flow Designer.
- Automate leave duration calculation using Business Rules.
- Implement validations using Client Scripts.
- Generate dashboards and reports.

Project Scope

In Scope

The following functionalities are included:

Employee Leave Request Submission

Employees can submit:

- Casual Leave Requests
- Sick Leave Requests
- Earned Leave Requests
- Emergency Leave Requests

Approval Management

- Manager approval workflow
- Approval status tracking

Leave Management

- Automatic leave duration calculation
- Leave request record maintenance

Validation Management

- Date validation using Client Script
- Prevention of invalid leave requests

Dashboard and Reporting

- Total Requests
- Approved Requests
- Rejected Requests
- Pending Requests

Data Management

- Leave request storage
- Employee information management

Project Deliverables

The project deliverables are:

Phase 1 – Requirement Analysis

- Understand business requirements
- Analyze existing process
- Identify user requirements

Phase 2 – Design

- Table design
- Form design
- Workflow design
- Dashboard design

Phase 3 – Development

- Create custom table
- Create form
- Configure Business Rule
- Configure Client Script
- Configure Flow Designer
- Create Dashboard

Phase 4 – Testing

- Unit testing
- Workflow testing
- Approval testing
- Validation testing
- Dashboard testing

Phase 5 – Deployment

- Publish application
- Activate workflow
- Verify functionality

Phase 6 – Documentation

- Requirement Analysis
- Design Document
- Project Planning
- Demonstration Report